
(TTTll VB/l-70 Superfund Site

Î ^̂ ^JJ Cross-Over Contract
• •<» AU_.. «* Denver, Colorado Task Order #0001US Army corps
Off Engineers* Rapid Response/Project Resources Inc.

Original T.O. Cost $1,449,839.00

Modifications: _$ -
Current T.O. Cost $ 1,449,839.00

Original Fee: @ 6.24% $ 75,805.00
Modification Fee:
Total Fee: $ 75,805.00

Current T.O.Funds: $ 1,374,034.00

Subcontracts: (Fixed Price)
1) None

* Current T.O.Funds: $ 1,374,034.00
Site Costs to date: $ 535,509.02
Site Funds Available: |$ 838,524.98)

* Excludes: Fee, Fixed Price Subcontracts

Costs to Date Cross Over (Fee Excluded)
Indirect Costs 22% $ 119,308.99
Direct Costs: 78% $ 416,200.03

$ 535,509.02
This week:
Indirect Costs 19% $ 24,789.25
Direct Costs: 81% $ 103.012.62

~$ 127,801.87

Daily Bum Rate: (Raw, 4 Week Avg)
Indirect Costs: #DIV/0!
Direct Costs: #DIV/0!

#DIV/0!

** Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until: | N/A |

Weekly Budget Summary

Contract* W9128F-04-D-0016

CO-OS

Costs Thru:
Award Date 22-Mar-04 4/30/2004
Start Date: 1-Apr-04 f _,,„„ ^ :

Completion: 28-Jan-05 I |jJM«j||

Budget Summary: l

Task:
Indirect Costs:

Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support

Original Budget Current Budget This Week
2022554
Cost to Date

$ 6,095.90
$ 24,842.80
$ 188,625.70
$ 120,487.50
$ 12,749.15
$ 6,846.38
$ 7,743.16

$ 6,095.90
$ 24,842.80
$ 188,625.70
$ 120,487.50
$ 12,749.15
$ 6,846.38
$ 7,743.16

$ 9,399.57
$ 53,508.21
$ 187,913.48
$ 220,786.54
$ 17,943.75
$ 255,886.03
$ 112,329.45
$ 10,080.45
$ 39,656.25
$ 2,558.31
$ 40,502.40
$ 9,310.91
$ 4,612.50
$ 40,860.00
$ 1,295.56

$ 9,399.57
$ 53,508.21
$ 187,913.48
$ 220,786.54
$ 17,943.75
$ 255,886.03
$ 112,329.45
$ 10,080.45
$ 39,656.25
$ 2,558.31
$ 40,502.40
$ 9,310.91
$ 4,612.50
$ 40,860.00
$ 1,295.56

Rounding Adjustment
Fee
Totals

$ 75,805.00
$ 1,449,839.00

$ 75,805.00
$ 1,449,839.00

$
$ 3,844.81
$ 10,169.49
$ 10,643.14
$ 131.81
$

$

$
$ 18,082.48
$ 59,487.10
$ 41,607.60
$ 131.81
$
$

$
$ 4,816.71
$ 18,925.91
$ 14,046.91
$
$ 43,632.54
$ 3,201.95
$ 2,282.63
$ 9,867.04
$
$

$
$ 3,195.00
$ 3,043.97
$
$ (0.04)
$
$ 127,801.87

$ 414.85
$ 38,558.35
$ 70,629.84
$ 61,912.98
$ 2,864.25
$ 161,644.27
$ 22,296.96
$ 7,425.57
$ 33,171.79
$ 100.13
$ 202.59

$
$ 4,344.75
$ 12,633.97
$
$ (0.27)
$
$ 535,509.02

Remarks:
1) Rain/snow late in the week slows production. Completed 10.5 sites, 34 Completed on Cross-Over.
2) Placed sod on approx 13 sites this week. (Catches up with field ops).
3) Search for alternate Excavated soil staging area underway.
4) 3 Day Random Air Monitoring event for April 04 Completed this week
5) "Clean" samples taken (3) at Suppliers stockpile. Pre-clearance of 3 (5k CY) upcoming sections.



US Army Corps
of Engineers*

VB/l-70 Superfund Site

Cross-Over Contract
Denver, Colorado Task Order;

Rapid Response/Project Resources Inc.

Weekly Cost Summary

Contract* W9128F-04-D-0016

Award Date 22-Mar-04
Start Date 1-Apr-04
Completion: 28-Jan-05

CO-OS

Costs Thru:
4/30/2004

Page 2 of 4

4/23/2004 I $ 234.274.39 [ $ 30.964.46 | $ 50,560.27 | $ 82.252.78 | $ 9.655.27 | $ $ 407.707.17 |

Date
4/24/2004
4/25/2004
4/26/2004
4/27/2004
4/28/2004
4/29/2004
4/30/2004

This Week
To Date

Labor
$ (1.15)
$
$ 13,379.05
$ 12,548.49
$ 14,570.21
$ 12,838.84
$ 14,865.34
$ 68,200.78
$ 302,475.17

Per Diem
$ 1,650.85
$ 1,650.85
$ 1,624.41
$ 1.475.66
$ 1,413.79
$ 1,413.79
$ 1,413.79
$ 10,643.14
$ 41,607.60

Equipment
$ 2,782.44
$ 329.36
$ 2,802.69
$ 2,787.90
$ 3,097.44
$ 2,370.35
$ 2,665.27
$ 16,835.45
$ 67,395.72

Material
$ 103.75
$ 104.63
$ 7,488.93
$ 8,496.52
$ 2,382.21
$ 5,337.72
$ 5,362.52
$ 29.276.28
$ 111,529.06

Subcontracts
$
$
$
$
$
$ 2,846.25
$

$ 2,846.25
$ 12,501.52

Analytical
$
$
$
$
$
$
$
$
$

Fee
$
$
$
$
$
$
$
$
$

Daily Total
$ 4,535.89
$ 2,084.84
$ 25,295.08
$ 25,308.57
$ 21,463.65
$ 24,806.95
$ 24.306.92
$ 127,801.90
$ 535,509.07

Total Cross-Over
$ 412,243.06
$ 414,327.90
$ 439,622.98
$ 464,931.55
$ 486,395.20
$ 511.202.15
$ 535,509.07

Weekly Cost by Category

54%

21%

13%

Cost to Date by Category

56%

VB/l-70 Superfund Site

160,000
140.000
i120,000
1100,000
$80,000
$60,000
$40,000
$20,000

$-

Week Ending
f—IScriaal

4 per. Mov.



,(FIiFj) VB/l-70 Superfund Site

US Army Corps Denver' Colorado Task Order # °001

Off Engineers* Rapid Response/Project Resources Inc.

**

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals:
Fee
Totals
City Of Denver Comm Hlth

Weekly Biidget Summary

Completed To Date

34

10.5

CO-OS

Costs Thru:

4/30/2004

Page 3 of 4

Task Order #14 (166 Sites)
Total Cost Cost/Property

Cross-Over To Date
Total Cost Cost/Property

This Week
Total Cost Cost/Property

TO #14 Averages locked as of 4/16/2004

$ 6,119.68
$ 13,314.30
$ 83,978.11
$ 439,171.07
$ 248,917.20
$ 9,116.55
$
$ 800,616.91

$ 36.87
$ 80.21
$ 505.89
$ 2,645.61
$ 1,499.50
$ 54.92
$
$ 4,823.00

$
$
$ 18,082.48
$ 59,487.10
$ 41,607.60
$ 131.81
$

$ 119,308.99

$
$
$ 531.84
$ 1,749.62
$ 1,223.75
$ 3.88
$
$ 3,509.09

$
$
$ 3,844.81
$ 10,169.49
$ 10,643.14
$ 131.81
$
$ 24,789.25

$
$
$ 366.17
$ 968.52
$ 1,013.63
$ 12.55
$
$ 2,360.88

$ 67,214.09
$ 134,634.33
$ 421,670.25
$ 229,415.56
$ 17,222.68
$ 660,530.78
$ 249,308.48
$ 25,626.06
$ 99,958.18
$ 7,446.55
$ 100,752.17
$
$ 128,523.54
$ 50,388.93
$ 3,087.75
$ 2,195,779.35

$ 404.90
$ 811.05
$ 2,540.18
$ 1,382.02
$ 103.75
$ 3,979.10
$ 1,501.86
$ 154.37
$ 602.16
$ 44.86
$ 606.94
$
$ 774.24
$ 303.55
$ 18.60
$ 13,227.58

$ 414.85
$ 38,558.35
$ 70,629.84
$ 61,912.98
$ 2,864.25
$ 161,644.27
$ 22,296.96
$ 7,425.57
$ 33,171.79
$ 100.13
$ 202.59
$
$ 4,344.75
$ 12,633.97
$
$ 416,200.30

$ 12.20
$ 1,134.07
$ 2,077.35
$ 1,820.97
$ 84.24
$ 4,754.24
$ 655.79
$ 218.40
$ 975.64
$ 2.95
$ 5.96
$
$ 127.79
$ 371.59
$
$ 12,241.19

$
$ 4,816.71
$ 18,925.91
$ 14,046.91
$
$ 43,632.54
$ 3,201.95
$ 2,282.63
$ 9,867.04
$
$
$
$ 3,195.00
$ 3,043.97
$

$ 103,012.66

$
$ 458.73
$ 1,802.47
$ 1,337.80
$
$ 4,155.48
$ 304.95
$ 217.39
$ 939.72
$

$
$
$ 304.29
$ 289.90
$
$ 9,810.73

$ 2,996,396.26 $ 18,050.58 $ 535,509.29 $ 15,750.27 $ 127,801.91 $ 12,171.61
$ 190,606.17 $ 1,148.23 $ - $ 1,090.09 $ - $ 1,090.09
$ 3,187,002.43
$ 44,830.21

$ 19,198.81

$ 3,231,832.64
** City Of Denver Comm Hlth Prog not included in TO 14 averages

* Fee Prorated across 70 anticipated Sites.

$ 535,509.29 $ 16,840.36 $ 127,801.91 $ 13,261.70

2003
2004

Task Order #14
133
33

Cross-Over
0
34

133
67

Total 166 34 200



V ProjectResourcesIiu Current Week's Costs by Type
PUBLIC

DOCUMENT

Tak-tac Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee

003 Mob/Crew Rotation $411.75 $3,433.05

004 Site Admin/lndirects $6,254.15 $2,939.13 $976.20

005 Lodging/Per Diem $10,643.13

006 Home Office $131.81

010 Site Coord. $4,101.21 $340.88 $374.63

011 Removal $15,923.40 $3,002.50

012 T&D $10,091.31 $3,955.60

014 Backfill $24 ,564 .20 $5,796.16 $13,272.19

015 Sod&Seed $2,104.64 $467.30 $630.00

016 Garden & Flowers $2,282.63

017 Rock and Mulch $4,618.32 ($14 .87) $5,263.61

021 Community Air Won. $348.75 $2,846.25

022 FOG & Supplies $3,043.98

$68,200.77 $10,643.13 $16,835.4.5 $29,276.27 $2,846.25

Extended

$3,844 .80

$10,169.48

$10,643.13

$131.81

$4,816.71

$18,925.90

$14,046.91

$43,632.54

$3,201.95

$2,282.63

$9,867.05

$3,195.00

$3,043.98

$127,801.87

Saturday, May 01, 2004 Page 1 of 1



V PinjectResonrcesIiu JTD Costs by Type

Tofc-tac Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee

003 Mob/Crew Rotation $9,231.86 $8,850.60

004 Site Admln/Indirects $39,264.33 $12,447.92 $7 ,774.82

005 Lodging/Per Diem $41,607.55

006 Home Office $131.81

009 Site Set-uo/Maint. $414.84

010 Site Coord. $36,201.05 $1,284.75 $1,072.54

011 Removal $58,422.41 $12,207.40

012 T&D $47,712.22 $14,200.75

013 Sampling Analysis $0.00 $2,864.25

014 Backfill $93,037.70 $22,033.85 $46,572.68

015Sod&Seed $7,916.70 $2,024.98 $2,700.00 $9,655.27

016 Gardens Flowers $7,425.56

017 Rock and Mulch $10,557.10 $1,495.07 $21,119.63

018 Post Const. Maint. $100.13

019 Site Coord Follow-up $202.50

021 Community Air Mon. $1,498.50 $2,846.25

022 FOG & Supplies $12,633.98

$302,475.18 $41,607.55 $67,395.71 $111,529.02 $12,501.52

Extended

$18,082.46

$59,487.08

$41,607.55

$131.81

$414.84

$38,558.34

$70,629.81

$61,912.97

$2,864.25

$161,644.23

$22,296.95

$7,425.56

$33,171.80

$100.13

$202.50

$4,344.75

$12,633.98

$535,508.99

Saturday. May 01. 2004 Page 1 of 1


